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Applicant  West Valley Water District  
Project Title Sentinel Well Project 
 

County San Bernardino  
Grant Request $ 250,000.00 
Total Project Cost $ 549,500.00

 
Project Description: The Proposal installs the Sentinel Well for surveillance monitoring purposes to provide enough time to 
initiate mitigative measures to prevent contamination from reaching the water supply well, Rialto Well No. 6.  
 
Evaluation Summary: 
 
 
 
 
 
 

 
 
 
 

 
 
 
 
 
 GWMP or Program: The project is located in an adjudicated groundwater basin governed by the 1961 Rialto-Colton 

Decree and the 1969 Western Judgment. 
 

 Technical Adequacy of Work to be Performed: The criterion is less than fully addressed and documentation or 
rationales are incomplete or insufficient.  The Project Description adequately describes what the project will be (e.g., 
installation of a groundwater “sentinel” monitoring well).  The objectives of installing the monitoring well are 
intended to enable operation of Rialto Well #6 which has been inoperable due to significant Perchlorate 
groundwater impact and to meet a DPH requirement for reoperation (97-005 surveillance criteria).  The technical 
adequacy of the project is also in question since Perchlorate is already characterized as 10-100 times the maximum 
allowed for publicly supplied drinking water. 

 
 Work Plan: The criterion is less than fully addressed and documentation or rationales are incomplete or 

insufficient.  The project activities are well described with sufficient detail and are consistent with the budget and 
schedule.  Monthly subcontractor reports and quarterly DWR reporting are presented as a strategy for evaluating 
progress (Project Management).  However, there is no apparent stakeholder involvement for project progress 
status and oversight.  In addition, it is not adequately presented how the sentinel well will add to more efficient 
operation of the Supply Well No. 6. The applicant is actively pursuing access to private property church vacant lot.  
The plan does adequately explain CEQA and permitting requirements.   

 
 Budget: The criterion is less than fully addressed and documentation or rationales are incomplete or insufficient.  

The design of the groundwater monitoring well investigation and installation work appears overly robust relative to 
acquisition of groundwater quality and level data. Based on the budget amounts ($549,500 for one 850-foot-deep 
monitoring well), the budget assumptions are not a cost-effective means of gathering single point groundwater 
level and quality data that is needed to meet the project goals and objectives. 

 
 Schedule: The criterion is addressed and but not thoroughly documented.  The schedule is presented in adequate 

detail that is consistent with the work plan and is within the PSP 2-year time allotment.  However, in the summary 
provided, it is mentioned that the schedule includes 'float' which seems unnecessary.  For example, 30 days are 
allowed for pilot borehole drilling and an additional 30 days are allowed for well installation.  However, the driller’s 
quotes states that only 25-days are needed for both of these tasks, which seems adequate.  The plan calls for 
multiple people to be assigned to the project that could enable several of the tasks to be done in parallel with 
others to reduce the project time.  

Scoring Criterion Score 
GWMP or Program 5 
Technical Adequacy of Work to be Performed 3 
Work Plan 6 
Budget 3 
Schedule 4 
QA/QC 5 
Past Performance 3 
Geographical Balance 0 

Total Score 29 
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 QA/QC: The criterion is fully addressed and complete documentation and logical rationale are provided.  For 
example, The QA/QA document cites multiple standards appropriate to well construction activities including:  
National Contingency Plan and CDHP standards, DWR Well Standards, OSHA requirements, and CEQA 
requirements.  

 
 Past Performance: The criterion is less than fully addressed and documentation and logical rationale are 

insufficient or incomplete.  The documentation includes information on past project change orders with adequate 
justification.  However, some details on past schedule and budget performance were missing from the attached 
project status reports (Exhibits A and B to Attachment 9, Past Performance).  The missing documentation includes 
the originally planned schedules for both projects and the original budget on one of the projects (Exhibit A). 
 
 


